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Habitualmente, en los momentos de in-
vierno se prepara el barco para que cuando llegue el
buen tiempo, esté a punto para poder navegar por lo
que vamos a trabajar con profesionales para este fin.
Mostramos a continuación algunos puntos críticos a
tener en cuenta antes de acometer una reforma o tra-
bajo de entidad para nuestro superyate. 

Las especificaciones
Lo primero que necesitamos para tener un mínimo de
control sobre los trabajos y presupuestos son unas es-
pecificaciones (lista de trabajos y suministros) lo más
completas y precisas posible. Todo lo que no esté en
ellas no será presupuestado ni tenido en cuenta por el
astillero. Y también, todo lo que esté escrito, será in-
terpretado para ser resuelto con el menor coste posi-
ble. Por tanto, hay que dedicar un buen tiempo a ello.

Todo yate de gran eslora está bajo mantenimiento de ma-

nera constante. Y es ahora, fuera de temporada, donde se

concentran los esfuerzos para efectuar las reformas y

obras necesarias. Si queremos que el barco esté listo en

plazo y dentro del presupuesto, es crucial prestar mucha

atención a ciertas cuestiones.

� Adrián Prada · Ingeniero naval - Director de ORIENTA SI www.orientasi.com

Refit del Superyate 
Aspectos principales

Objetivos de las especificaciones:
• Conseguir unos presupuestos bien definidos y

que no den lugar a posteriores sorpresas.
• Comparar adecuadamente presupuestos de dis-

tintos industriales.
• Valorar adecuada y objetivamente la magnitud

de la reforma.
• Definir la duración de los trabajos.
• Realizar una planificación adecuada y realista.
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Maintenance work is usually

carried out during the winter and entrusted

to professionals of the sector, to make sure

that yachts are ready for the start of the

warm season. Here we list some of the most

crucial points to keep in mind before star-

ting any refurbishment or substantial work

on a superyacht. 

Specifications
The first thing required to have minimum

control over the work and the quotes is to

put together the specifications (a list of

works and supplies); these should be as com-

prehensive and detailed as possible. Only

what is included in the specs will be consi-

dered and quoted by the shipyard. And every-

thing listed in the specs will be provided at

the lowest possible cost. Therefore, it is es-

sential to dedicate time and attention to

preparing this list.

Objective of the 
specifications:
• Get definite quotes that will not lead to un-

pleasant surprises further down the line.

• Effectively compare quotes from different

providers.

• Adequately and objectively assess the scope

of the work.

• Define the time lines of the work.

• Make a successful and realistic plan.

Main aspects

Large yachts constantly require maintenance work. And now, during the winter season, is the time

when most of the necessary work is done. If you want the work to be ready on time and within

budget, it is essential to pay attention at certain aspects.
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La selección 
del astillero
El siguiente paso es pre-
parar un paquete de so-
licitud de ofertas donde
incluiremos las especi-
ficaciones y cualquier
otro documento, plano
o información relevan-
te. La calidad y preci-
sión de las ofertas que
recibamos será acor de a
la calidad del paquete
de información que ha-
yamos enviado.
Es recomendable enviar
las solicitudes a no más
de dos o tres astilleros de nuestra confianza y similar capacidad
técnica.
Una vez recibidos los presupuestos, hay que analizar a fondo las
distintas ofertas. No se debe caer en la trampa de comparar di-
rectamente las cifras finales. Si hemos dado bien los pasos, ten-
dremos mucho trabajo ganado, pero las ofertas no siempre se ajus-
tarán por completo a lo solicitado. Es necesario revisar al detalle
cada uno de los presupuestos, desglosarlos y analizarlos a fondo
para poder hacer una comparativa real y objetiva que nos per-
mita ver cuál es la oferta que más nos interesa.
Antes de cerrar el pedido necesitaremos revisar y rematar, ade-
más, los distintos flecos que suelen quedar pendientes como son
los plazos, las garantías, compensaciones, penalizaciones; las for-
mas, los momentos y cuantías de los pagos, etc. Cualquier otro
requisito que consideremos necesario deberá también ser refleja-
do por escrito en el pedido y aceptado por el industrial antes del
comienzo de los trabajos. Por ejemplo, las pruebas a efectuar tras
la instalación de cada uno de los equipos.

RESUMIENDO

Para acometer con un mínimo de garantías los trabajos de refit
de nuestro yate debemos prestar buena atención, entre otros,
a los siguientes puntos:
• Lista exhaustiva de trabajos (especificaciones).
• Lanzamiento y solicitud de ofertas a dos o tres astilleros o in-

dustriales.
• Análisis objetivo de las ofertas. 
• Selección y negociación de las ofertas.
• Seguimiento, control y gestión de los trabajos.
• Y recordar: ¿Hemos solicitado permisos y autorizaciones a

Capitanía / Sociedad de Clasificación / otros? 

La gestión de los trabajos
No basta con todo el trabajo realizado hasta aho-
ra. El seguimiento y gestión de los trabajos es
crítico. Hay un sinfín de labores de control que
administrar como son la planificación, coordi-
nación, compras, cambios, ampliaciones de obra,
etc. Para ello necesitamos contar con alguien de
confianza y experiencia en estos menesteres. El
capitán o el jefe de máquinas son buenos candi-
datos al puesto. Si ello no es posible, nos hará fal-
ta un buen project manager externo.

Burocracia
Y no hay que olvidar todas las cuestiones for-
males. Tanto con la administración de bandera
(capitanía), como con la sociedad de clasifica-
ción o con cualquier otro organismo o tercero
involucrado en la operación o uso del barco.�
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Selecting a shipyard
The next step is to prepare a

quote request package in which

you will include the specs and

any other document, plan and

information relevant to the

work. The quality and accuracy

of the quotes you will receive

will depend on the quality of the

information you provide in the

package.

We recommend sending the

package to no more than two or

three trusted shipyards with

similar technical competences.

Once you receive the quotes, you

must analyse them carefully. It's

important to resist the tempta-

tion of simply comparing the

final numbers. If you have fo-

llowed these steps you are al-

ready in a good position, howe -

ver, the quotes don't always re-

flect exactly the requests. You

need to check the details of each

quote, analyse them carefully, in

order to compare them effec-

tively and determine which one

suits you best.

Before closing the deal, you must

also review and tie up any lose

ends that remain undefined,

such as time lines, warranties,

compensations, penalties; the

method, time and amount of

each payment, etc. Any other re-

quirement you consider nece-

ssary must also be put in writing

in the quote and accepted by the

shipyard, before starting the

work. For example, the tests to

be carried out after the installa-

tion of each part of equipment.

Managing the work
These essential preliminaries on

their own, however, are not su-

fficient. Supervising and ma-

naging the work is essential. The

number of activities that need to

be checked is endless: planning,

coordinating, buying, modify-

ing, work extensions, etc. This is

why you need someone you can

trust and who has experience

with this kind of things. The

Captain and Chief Engineer are

good candidates. If they are not

available, you will need a good

external project manager.

Bureaucracy
Don’t forget about all the for-

malities and paperwork. These

may be required by port au-

thorities (captaincy) or the clas-

sification society or any other

entity or third party involved

in the operation or use of the

yacht. �
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SUMMARISING

To ensure a minimum degree of success, before undertak-
ing any refit work on your yacht, you must consider the
following:
•  Comprehensive list of work required (specifications).
•  Request quotes from two or three shipyards or compa-

nies.
•  Objective analysis of the quotes received. 
•  Selection and negotiation of the quotes received.
•  Supervision, control and management of the work.
•  And remember: Have you requested the permits and au-

thorisations from the Port authorities/Classification so-
ciety/other? 
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